Strategic Automation Project Monthly Update for CACC

Project Manager

Name Jim Price

Status Date Tuesday, August 10, 2010
Project Name AZTurboCourt

Milestone Name Gen Civil efiling

Submilestone Name |Pima SC

Submilestone Name |N/A

Priority (if appl) N/A

Percent Complete 10%
Start Date

End Date 11/30/2010
Project/Milestone it

depends on BofA

Project/Milestone it

depends on CCl

Project/Milestone it

depends on ESB

Project/Milestone
depending on it
Project/Milestone
depending on it
Project/Milestone
depending on it

Bench Automation




